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Radiological Reports
FSS Report for Building 3 ©
1 |JrRPM: Kimberly Noble § 10/15/15 | v | 11/28/15 X|v 1| 01/15/16 01/29/16 02/05/16
PM: John Baur, Gilbane
Historic Avenue N Storm Drain Removal WP o
RPM: Kimberly Noble é‘ 10/15/15 |v | 11/13/15 |v X v 11/19/15 | v | 11/25/15 | v | 12/15/15 | v
PM: John Hackett, CB&I
Scoping Survey of Wastewater Lines Downstream
ffrom Former Bldg 233 Report - Part | ©
2 RPM: Kimberly Noble § 12/30/15 | v | 01/29/16 2 | 02/06/16 02/13/16 03/02/16
PM: John Baur, Gilbane
FSS Report for Historic Avenue N Storm Drain ~
3 RPM: Kimberly Noble é‘ 03/16/16 04/15/16 3 | 04/29/16 05/25/16 06/17/16
PM: John Hackett, CB&I
FSS Report for Storm/Waste Water Lines - Part Il ~
5 RPM: Kimberly Noble é‘ 02/28/16 03/29/16 4 | 04/20/16 05/20/16 05/31/16
PM: Lisa Bersick, CB&I
FSS Report for Site 6 o
6 RPM: Louie Cardinale S | 02/01/16 03/07/16 5] 03/17/16 03/31/16 04/21/16
PM: Shanti Montgomery, TtEC °
FSS Report for Northeast Corner ~
7 RPM: Kimberly Noble é‘ 02/28/16 03/29/16 6 | 04/20/16 05/20/16 05/31/16
PM: Lisa Bersick, CB&I
FSS Report for Catch Basins ~
8 RPM: Kimberly Noble é‘ 03/15/16 04/14/16 7 | 05/06/16 06/05/16 06/16/16
PM: Lisa Bersick, CB&!|
FSS Report for Site 32A ©
9 RPM: Kimberly Noble § 02/18/16 03/19/16 8 | 04/18/16 05/18/16 06/10/16
PM: John Baur, Gilbane
FSS Report for Site 24 (Building 342, Lot 69) ~
10 JRPM: Kimberly Noble é‘ 02/18/16 03/21/16 9 | 04/12/16 05/12/16 05/23/16
PM: Lisa Bersick, CB&I
FSS Report for Site 20 ~
10 JRPM: Kimberly Noble é‘ 02/18/16 03/19/16 10| 04/10/16 05/10/16 05/21/16
PM: Lisa Bersick, CB&|
Site 30 Radiological WP/SAP Addendum ~
11 JRPM: Louie Cardinale 3 | 02/04/16 03/05/16 11| 03/08/16 03/11/16 03/19/16
PM: Lisa Bersick, CB&I °
Site 31 Data Gaps Investigation WP/SAP <
12 JRPM: Louie Cardinale 3 | o1/06/16 | v | 02/05/16 12| 02/12/16 02/19/16 03/03/16
PM: Lora Battaglia, CB&| °
FSS Report for Site 30/30N/30S ~
13 JRPM: Louie Cardinale 3 | oer27/16 07/27/16 13| 08/06/16 08/13/16 08/29/16
PM: Lisa Bersick, CB&| °
FSS Report for Site 31 <
14 JRPM: Louie Cardinale 3 | 0s/09/16 09/12/16 14| 09/26/16 10/08/16 10/20/16
PM: Lora Battaglia, CB&I °
Site 6
RD/RAWP o
15 JRPM: Bryce Bartelma § 12/11/15 | v | 01/11/16 |v v 02/10/16 03/11/16 04/04/16
PM: Ted Tyler, CE2 Kleinfelder
Site 12
TCRA WP ©
16 |RPM: Bryce Bartelma § 02/26/16 03/28/16 04/07/16 04/14/16 05/30/16
PM: Ted Tyler, CE2 Kleinfelder
PP/RAP ©
17 |RPM: Bryce Bartelma & 12/30/15 | v | 01/29/16 02/28/16 03/29/16 04/21/16
PM: Karen Miller, Helios
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Site 24
ROD/RAP o
RPM: Danielle Janda § 05/06/15 |v | 06/05/15 v |v|v (v 07/27/15 |v | 11/23/15 |v | 12/10/15 | v
PM: Jean Michaels, TriEco-Tt
RD/RAWP o

18 |RPM: Mukesh Mehta 8 | 02/17/16 03/16/16 03/30/16 05/03/16 06/10/16
PM: Carrie Ross, Parsons °
Site 32
ROD/RAP ©

19 |RPM: Kimberly Noble § 12/22/15 | v | 02/05/16 02/19/16 03/18/16 04/09/16
PM: Karen Miller, Helios
Other Reports
2016 Finding of Suitability to Lease (FOSL) ©

20 JRPM: Sarah Ann Moore 8 TBD TBD TBD TBD TBD
PM: Dennis Kelly, TriEco-Tt °
Finding of Suitability to Transfer (FOST) 5

21 JRPM: John Hill i TBD TBD TBD TBD TBD

v Production or review of document is complete. Abbreviations:
X Received notification of no comments or CTO/DO = Contract task order/delivery order RD = Remedial design

comments deferred to other agency.

Grey shading indicates the document is finalized.

Blue shading indicates agency review comments are

due within the next 30 days or are outstanding.

Yellow shading indicates documents that will be issued

draft or final within the next 30 days.

Last modified: 1/19/2016

DTSC = Department of Toxic Substances Control
EPA = U.S. Environmental Protection Agency
FS = Feasibility study

FSS = Final status survey

LUC = Land use control

NA = Not applicable

NTCRA = Non-time critical removal action
PCSR = Post-construction summary report
PM = Project manager

PP = Proposed plan

RACR = Remedial action completion report
RAP = Remedial action plan

RAWP = Remedial action work plan
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ROD = Record of decision

RPM = Remedial project manager

RTC = Response to comments

SAP = Sampling and analysis plan

SWDA = Solid waste disposal area

TBD = To be determined

TCRA = Time-critical removal action

TICD = Treasure Island Community Developers
TIDA = Treasure Island Development Authority
TPH = Total petroleum hydrocarbons

TSP = Task specific plan

Water Board = Regional Water Quality Control Board




